
6/24/16 

Changes to FY17 thru FY20 MnDOT projects 

Comparison was done on the draft FY2017 to FY2020 STIP presented to ATP on 2/26/16 vs the current FY2017 to FY2020 ATP 8 ATIP 
dated 6/24/16 

Hwy S.P. Project Description FY Change Reason 
Map 

#* 

US 14 4101-89 
State Line to US 75 (Lake 
Benton); Mill & Overlay 

FY16 Advanced from FY17 to FY16 
Cost savings on other 

projects 
NA 

MN 19 6403-34 
MN 67 to Redwood Falls, 

Mill & Overlay 
FY16 Advanced from FY17 to FY16 

Cost savings on other 
projects 

NA 

MN 7 3401-20 
Clara City to US 71, 

Alternate Bid 
FY17 

Advanced from FY 2018; paid for 
over FY17 and FY18 

Savings from advancing 
projects into FY16 

4 

MN 19 4205-91 
Greeley Street to Bruce 
Street (Marshall), Mill & 

UTBWC 
FY17 New project Created from PM SETA 6 

MN 22 4307-45 Glencoe, ADA FY17 New project 
Using ADA funds from 
our targets & central 

ADA funds 
8 

MN 67 6406-23 
Morgan, Cooperative 

Agreement 
FY17 New Project Funded from AM SETA NA 

MN 68 4210-55 
MN 68 & 240th Ave, Left 

Turn Lane 
FY17 New Project TED funded project 13 

US 71 3417-18 
MN 23 to MN 9, Mill, CIR, 

& Overlay 
FY17 

Added CIR, cost increased from 
$2.2M to $3,610,289. 

Using savings from 
advancing projects, 

improve ride 
14 

MN19/ 
US 71 

6404-94S In Redwood Falls; TWLTL FY18 100% funded by Sanction 164 
Will be adding a new 
HSIP project in FY18 

20 

MN 19 6402-22 
Marshall to W. Jct. MN 

67, CIR & Overlay 
FY19 

Advanced from FY20; paid for 
over FY19 and FY20 

Cost savings by 
advancing projects 

30 

MN 23 4203-50S 
MN 23/CSAH 9 & MN 
23/CSAH 10, Left turn 

lanes 
FY20 New project HSIP funded 41 

MN 55/ 
MN 4 

3410-
18M 

MN 55 – 
Stearns/Kandiyohi 

County Line to 
Kandiyohi/Stearns 

County Line; MN 4 – MN 
55 to Kandiyohi/Stearns 

County Line, Mill & 
Overlay 

FY20 
Removed AC & fully funded in 

FY19 
Cost savings by 

advancing projects 
44 

MN 68 4210-49 
Minneota to Marshall, 
shoulder widening and 

culverts/bridges 
FY20 

Cost increased from $6.6M to 
$8.2M; paid for over FY20 and 

FY21 
New cost estimate 46 

NA 8828-197 
Districtwide, Hire 

contractor to install signs 
FY20 New project  NA 

*corresponds to map provided at 6/24/16 ATP meeting of draft list of FY17 thru FY20 projects 


